
2021 Street & Utility Projects 
Update 08/26/2021 

 
 

E 8th Street 
 

Highlights from this past week: 

 Crew is about 95% done with restoration work. 

 Contractors are working on driveway cleanup and asphalt patching. 

 Temporary street signs are up but will be replaced with new signs soon. 
 
Upcoming work: 

 Contractor will finish restoration work by next Tuesday. 

 Second lift of asphalt is scheduled to be installed Monday and Tuesday of next week (slight delay 
because of rain/forecast).  This could be delayed if there is more rain next week. 

       
 
S Pierson Avenue 
 

Highlights from this past week: 

 Contractor has started installing all storm sewer main and completed water main. 

 Contractor is working on water and sewer lateral replacements. 
 
Upcoming work: 

 Contractor will be working on water lateral connections and finishing storm sewer through next 
Wednesday. 

 Underground electrical work will be done after lateral replacements. Road grading will follow 
after that. 

 


